COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/07/2017

ESTIMATE SUMMARY 16:23:05
CONTID: C19411 ESTIMATE NO: 0014 PROG SPEC YR: 2005
PCN: 19411-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 257.0 DAYS TIME ALLOW: 275 WORK DAYS
SH 62 STREET IMPROVEMENTS PERCENT TIME: 93.45 ORIG TIME ALLOW: 220 WORK DAYS
PROJECT NO: NHO062A-016
SH 62 STREET IMPROVEMENTS
NAME OF ROAD:
PROJECT COUNTIES: OURAY
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING 08/26/2017 DATE TIME STARTED 03/30/2016
4901 S. Windermere St DATE LET 01/21/2016 DATE WORK BEGAN  03/30/2016
DATE AWARDED 02/03/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/07/2016 DATE ACCEPTED
Littleton coO 80120 (303)795-2582 DATE NOTICE TO PROCEED  03/30/2016
CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECTAMT: $  8656,596.31  PARTICIPATING $ 7,914,901.87 $ 1,176,185.68
AWARD PROJECTAMT:  $  7,5593.156.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 91.43% TOTAL EARNINGS 7,914,901.87 1,176,185.68
FUNDS AVAILABLE: $ 741,694.44  STOCKPILED MATERIALS 1,788.67 -3,621.00

GROSS EARNINGS 7,916,690.54 1,172,564.68
TOTAL CLAIMS: $ 0.00 RETAINAGE -113,897.34 0.00

SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 7,802,793.20 1,172,564.68

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 7,802,793.20 1,172,564.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,172,564.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:
REF ITEM
NO. NO.

CAT NO0200

0005 201-00000
0010 202-00001
0015 202-00010
0020 202-00015
0025 202-00019
0030 202-00035
0035 202-00039
0040 202-00090
0045 202-00155
0050 202-00200
0055  202-00203

C19411
19411-BID
NHO062A-016
ITEM
DESCRIPTION
ROADWAY

Clearing and Grubbing

Removal of Structure

*Removal of Tree

Removal of Headwall

Removal of Inlet

Removal of Pipe

Removal of Bollard

*Removal of Delineator

Removal of Wall

*Removal of Sidewalk

*Removal of Curb and Gutter

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0014

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
80,000.00000
3.000
EACH
2,500.00000
18.000
EACH
400.00000
2.000
EACH
1,600.00000
2.000
EACH
800.00000
1,569.000
LF
21.00000
1.000
EACH
70.00000
0.000
EACH
10.00000
107.000
LF
70.00000
2,389.000
SY
7.00000
288.000
LF

10.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

3.000
0.000
3.000

18.000
0.000
18.000

2.000
0.000
2.000

2.000
0.000
2.000

1,517.000
52.000
1,569.000

1.000
0.000
1.000

0.000
0.000
0.000

107.000
0.000
107.000

2,389.000
0.000
2,389.000

288.000
0.000
288.000

Page 2

ESTIMATE RUN 09/07/2017

AMOUNT

THIS

PERIOD

0.00

0.00

0.00

0.00

0.00

1,092.00

0.00

0.00

0.00

0.00

0.00

16:23:05

CUMULATIVE
AMOUNT

80,000.00

7,500.00

7,200.00

3,200.00

1,600.00

32,949.00

70.00

0.00

7,490.00

16,723.00

2,880.00
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PCN: 19411-BID ESTIMATE RUN 09/07/2017
PROJECT: NHO062A-016 ESTIMATE NO: 0014 16:23:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00206 *Removal of Concrete Curb Ramp 24.000 24.000
SY 0.000 0.00
16.00000 24.000 384.00
0065 202-00210 *Removal of Concrete Pavement 1,723.000 1,707.000
SY 16.000 128.00
8.00000 1,723.000 13,784.00
0070  202-00220 Removal of Asphalt Mat 8,500.000 7,758.000
5% 334.000 1,670.00
5.00000 8,092.000 40,460.00
0075  202-00240 *Removal of Asphalt Mat (Planing) 2,606.000 1,359.000
SY 1,247.000 8,729.00
7.00000 2,606.000 18,242.00
0080  202-00250 *Removal of Pavement Marking 525.000 525.000
SF 0.000 0.00
2.00000 525.000 1,050.00
0085 202-00810 *Removal of Ground Sign 49.000 34.000
EACH 0.000 0.00
200.00000 34.000 6,800.00
0090 202-00821 *Removal of Sign Panel 3.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0095  202-01000 Removal of Fence 224.000 224.000
LF 0.000 0.00
3.00000 224.000 672.00
0100  202-05004 *Sawing Concrete (4 Inch) 1,000.000 430.000
LF 16.000 80.00
5.00000 446.000 2,230.00
0105 202-05026 Sawing Asphalt Material (6 Inch) 4,806.000 4,695.000
LF 111.000 666.00
6.00000 4,806.000 28,836.00
0110  203-00010 *Unclassified Excavation (Complete In Place) 19,240.000 18,944.000
CY 24.000 576.00
24.00000 18,968.000 455,232.00
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PCN: 19411-BID ESTIMATE RUN 09/07/2017
PROJECT: NH062A-016 ESTIMATE NO: 0014 16:23:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00100 Muck Excavation 475.000 470.000
CcY 5.000 100.00
20.00000 475.000 9,500.00
0120 203-01100 Proof Rolling 12.000 12.000
HOUR 0.000 0.00
100.00000 12.000 1,200.00
0125 203-01200 Roadway Insulation Material (2 Inch) 2,684.000 2,684.000
SF 0.000 0.00
10.00000 2,684.000 26,840.00
0130 203-01500 Blading 15.000 4.000
HOUR 5.000 725.00
145.00000 9.000 1,305.00
0135 203-01565 Hydraulic Excavator 80.000 54.000
HOUR 24.000 4,320.00
180.00000 78.000 14,040.00
0140 203-01594 Combination Loader 35.000 15.000
HOUR 17.000 1,445.00
85.00000 32.000 2,720.00
0145 203-01597 *Potholing 250.000 239.000
HOUR 2.000 250.00
125.00000 241.000 30,125.00
0150 203-02330 Laborer 135.000 94.500
HOUR 34.500 1,035.00
30.00000 129.000 3,870.00
0155 206-00000 Structure Excavation 661.000 616.200
CcY 44.300 1,772.00
40.00000 660.500 26,420.00
0160 206-00100 Structure Backfill (Class 1) 325.000 305.100
CY 19.700 985.00
50.00000 324.800 16,240.00
0165 207-00205 Topsoil 877.000 286.000
cY 591.000 38,415.00
65.00000 877.000 57,005.00
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PCN: 19411-BID ESTIMATE RUN 09/07/2017
PROJECT: NH062A-016 ESTIMATE NO: 0014 16:23:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00002 *Erosion Log Type 1 (12 Inch) 800.000 720.000
LF 0.000 0.00
4.00000 720.000 2,880.00
0175 208-00035 *Aggregate Bag 300.000 300.000
LF 0.000 0.00
5.00000 300.000 1,500.00
0180 208-00045 Concrete Washout Structure 5.000 5.000
EACH 0.000 0.00
400.00000 5.000 2,000.00
0185 208-00051 *Storm Drain Inlet Protection (Type I) 100.000 21.000
LF 0.000 0.00
6.00000 21.000 126.00
0190 208-00070 Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0195 208-00103 Removal and Disposal of Sediment (Labor) 90.000 10.000
HOUR 45.000 1,125.00
25.00000 55.000 1,375.00
0200 208-00105 Removal and Disposal of Sediment (Equipment) 25.000 7.000
HOUR 14.000 1,232.00
88.00000 21.000 1,848.00
0205 208-00106 *Sweeping (Sediment Removal) 90.000 59.000
HOUR 22.500 3,375.00
150.00000 81.500 12,225.00
0210 208-00107 Removal of Trash 12.000 0.000
HOUR 8.000 1,000.00
125.00000 8.000 1,000.00
0215 208-00206 Erosion Control Supervisor 300.000 242.000
DAY 32.000 1,760.00
55.00000 274.000 15,070.00
0220 210-00001 Reset Structure 0.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
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PCN: 19411-BID ESTIMATE RUN 09/07/2017
PROJECT: NHO062A-016 ESTIMATE NO: 0014 16:23:05
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00035 Reset Water Meter 10.000 9.000
EACH 0.000 0.00
1,400.00000 9.000 12,600.00
0230 210-00050 Reset Fire Hydrant 1.000 1.000
EACH 0.000 0.00
5,900.00000 1.000 5,900.00
0235 210-00500 Rebuild Portions of Present Structure 2.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
0240 210-00650 Rebuild Timber Deck 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0245 210-00770 Reset Floodlight 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0250 210-00815 *Reset Sign Panel 17.000 11.000
EACH 0.000 0.00
50.00000 11.000 550.00
0255 210-01000 Reset Fence 0.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0260 210-01011 Reset Gate 0.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0265 210-01200 *Reset End Anchorage 4.000 0.000
EACH 1.000 2,900.00
2,900.00000 1.000 2,900.00
0270  210-04010 Adjust Manhole 13.000 12.000
EACH 1.000 700.00
700.00000 13.000 9,100.00
0275 210-04015 Modify Manhole 4.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
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PCN: 19411-BID ESTIMATE RUN 09/07/2017
PROJECT: NHO062A-016 ESTIMATE NO: 0014 16:23:05
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 210-04050 Adjust Valve Box 46.000 28.000
EACH 18.000 4,050.00
225.00000 46.000 10,350.00
0285 210-04060 Adjust Water Meter 35.000 18.000
EACH 17.000 10,200.00
600.00000 35.000 21,000.00
0290 210-04200 *Adjust Guardrail 475.000 133.000
LF 280.000 7,560.00
27.00000 413.000 11,151.00
0295 212-00006 *Seeding (Native) 1.000 0.150
ACRE 0.020 34.00
1,700.00000 0.170 289.00
0300 212-00032 *Soil Conditioning 1.000 0.150
ACRE 0.450 4,275.00
9,500.00000 0.600 5,700.00
0305 212-00050 *Sod 18,493.000 0.000
SF 18,493.000 36,986.00
2.00000 18,493.000 36,986.00
0310 213-00001 Mulching (Cobble) 6.550 0.000
TON 6.550 1,506.50
230.00000 6.550 1,506.50
0315 213-00002 *Mulching (Weed Free Hay) 0.250 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0320 213-00008 Mulching (Wood Chip) 3,916.000 3,720.000
CF 0.000 0.00
2.00000 3,720.000 7,440.00
0325 213-00061 *Mulch Tackifier 25.000 0.000
LB 0.000 0.00
12.00000 0.000 0.00
0330 213-00218 18 Inch Root Barrier 2,386.000 2,026.000
LF 360.000 2,160.00
6.00000 2,386.000 14,316.00
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PCN: 19411-BID ESTIMATE RUN
PROJECT: NHO062A-016 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 MATERIAL ALLOWANCE Root Barrier 0.000
LF 0.000 0.00
2.67500 0.000 0.00
0335 213-00510 Tree Grate (Install Only) 59.000 56.000
EACH 3.000 690.00
230.00000 59.000 13,570.00
0340 214-00000 Landscape Maintenance 1.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0345 214-00220 Deciduous Tree (2 Inch Caliper) 95.000 75.000
EACH 18.000 8,370.00
465.00000 93.000 43,245.00
0350 214-00350 Deciduous Shrub (5 Gallon Container) 484.000 460.000
EACH 24.000 840.00
35.00000 484.000 16,940.00
0355 214-00910 Perennials (1 Gallon Container) 1,374.000 1,286.000
EACH 88.000 528.00
6.00000 1,374.000 8,244.00
0360 240-00000 *Wildlife Biologist 10.000 7.000
HOUR 0.000 0.00
140.00000 7.000 980.00
0365 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0370  304-02000 Aggregate Base Course (Class 2) 2,500.000 514.440
TON 0.000 0.00
23.00000 514.440 11,832.12
0375  304-06000 *Aggregate Base Course (Class 6) 14,000.000 12,609.580
TON 719.230 18,699.98
26.00000 13,328.810 346,549.06
0380 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 1,626.000 429.000
53 1,197.000 71,820.00
60.00000 1,626.000 97,560.00
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PCN: 19411-BID ESTIMATE RUN 09/07/2017
PROJECT: NHO062A-016 ESTIMATE NO: 0014 16:23:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 10,465.000 7,985.190
TON 2,012.490 281,748.60
140.00000 9,997.680 1,399,675.20
0390 411-10255 *Emulsified Asphalt (Slow-Setting) 1,600.000 966.000
GAL 440.000 2,200.00
5.00000 1,406.000 7,030.00
0395  412-00600 *Concrete Pavement (6 Inch) 1,561.000 1,219.000
53 342.000 27,360.00
80.00000 1,561.000 124,880.00
0400 412-00601 *Concrete Pavement (6 Inch) (Special) 956.000 632.000
53 324.000 38,880.00
120.00000 956.000 114,720.00
0405 412-01001 *Concrete Pavement (10 Inch) (Special) 0.000 0.000
SY 0.000 0.00
195.00000 0.000 0.00
0410 420-00132 Geotextile (Separator) (Class 1) 775.000 710.000
SY 59.000 118.00
2.00000 769.000 1,538.00
0415 504-03411 Retaining Wall (Boulder) 132.000 132.000
SF 0.000 0.00
70.00000 132.000 9,240.00
0420 504-04410 Block Facing 1,169.000 1,130.000
SF 39.000 1,872.00
48.00000 1,169.000 56,112.00
0425 504-08050 Stone Landscape Wall 50.000 0.000
SF 0.000 0.00
175.00000 0.000 0.00
0430 506-00212 Riprap (12 Inch) 35.000 10.000
cY 20.000 5,500.00
275.00000 30.000 8,250.00
0435 507-00000 *Concrete Slope and Ditch Paving 2.000 2.000
CY 0.000 0.00

550.00000 2.000 1,100.00
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PCN: 19411-BID ESTIMATE RUN 09/07/2017
PROJECT: NHO062A-016 ESTIMATE NO: 0014 16:23:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 0.000 0.000
CY 0.000 0.00
590.00000 0.000 0.00
0445  514-00200 *Pedestrian Railing (Steel) 641.000 378.000
LF 263.000 45,236.00
172.00000 641.000 110,252.00
0450 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 50.000 50.000
LF 0.000 0.00
35.00000 50.000 1,750.00
0455  601-01025 *Concrete Class B (Miscellaneous) 20.000 5.700
CcY 13.800 12,075.00
875.00000 19.500 17,062.50
0460 601-03050 *Concrete Class D (Wall) 2.000 0.000
CcY 2.000 2,000.00
1,000.00000 2.000 2,000.00
0465 601-40005 Cut Stone Veneer 84.000 0.000
SF 84.000 10,080.00
120.00000 84.000 10,080.00
0470 601-40010 Masonry Wall 151.000 49.000
SF 102.000 9,690.00
95.00000 151.000 14,345.00
0475 603-01120 12 Inch Reinforced Concrete Pipe 48.000 48.000
LF 0.000 0.00
64.00000 48.000 3,072.00
0475 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
16.56000 0.000 0.00
0480 603-01125 12 Inch Reinforced Concrete Pipe (Complete In P lace) 312.000 312.000
LF 0.000 0.00
63.00000 312.000 19,656.00
0480 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
16.56000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0485 603-01150 15 Inch Reinforced Concrete Pipe 678.000 248.000
LF 360.000 23,040.00
64.00000 608.000 38,912.00
0485 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
19.05000 0.000 0.00
0490 603-01180 18 Inch Reinforced Concrete Pipe 231.000 231.000
LF 0.000 0.00
70.00000 231.000 16,170.00
0495 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 402.000 364.000
LF 38.000 2,660.00
70.00000 402.000 28,140.00
0495 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
18.74000 0.000 0.00
0500 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 831.000 663.000
LF 168.000 14,280.00
85.00000 831.000 70,635.00
0500 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0500 MATERIAL ALLOWANCE Pipe, RCP 64.000
LF -64.000 -1,856.00
29.00000 0.000 0.00
0505 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 65.000 65.000
LF 0.000 0.00
200.00000 65.000 13,000.00
0505 MATERIAL ALLOWANCE 48 In RCP on Site 0.000
LF 0.000 0.00
160.82000 0.000 0.00
0510 603-02180 23x14 Inch Reinforced Concrete Pipe Elliptical 617.000 617.000
LF 0.000 0.00
100.00000 617.000 61,700.00
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PROJECT: NHO062A-016 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0510 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
LF 0.000 0.00
36.65000 0.000 0.00
0510 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
LF 0.000 0.00
36.65000 0.000 0.00
0515 603-02240 30x19 Inch Reinforced Concrete Pipe Elliptical 256.000 256.000
LF 0.000 0.00
130.00000 256.000 33,280.00
0515 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
LF 0.000 0.00
47.82000 0.000 0.00
0520 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 181.000 181.000
(Complete In
LF 0.000 0.00
130.00000 181.000 23,530.00
0520 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
LF 0.000 0.00
47.82000 0.000 0.00
0520 MATERIAL ALLOWANCE Pipe, Elliptical RCP 11.000
LF 0.000 0.00
47.82000 11.000 526.02
0525 603-05012 12 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0525 MATERIAL ALLOWANCE Pipe, RCP 0.000
EACH 0.000 0.00
392.00000 0.000 0.00
0530 603-05015 15 Inch Reinforced Concrete End Section 5.000 4.000
EACH 0.000 0.00
750.00000 4.000 3,000.00
0530 MATERIAL ALLOWANCE Pipe, RCP 1.000
EACH 0.000 0.00
517.00000 1.000 517.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0535 603-05018 18 Inch Reinforced Concrete End Section 5.000 5.000
EACH 0.000 0.00
1,000.00000 5.000 5,000.00
0540 603-05048 48 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0540 MATERIAL ALLOWANCE 48 In RCES on Site 0.000
EACH 0.000 0.00
1,101.60000 0.000 0.00
0545 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 5.000 5.000
EACH 0.000 0.00
1,300.00000 5.000 6,500.00
0545 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
EACH 0.000 0.00
650.42000 0.000 0.00
0545 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
EACH 0.000 0.00
650.42000 0.000 0.00
0550 603-05124 30x19 Inch Reinforced Concrete End Section Elli ptical 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0550 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
EACH 0.000 0.00
745.65000 0.000 0.00
0550 MATERIAL ALLOWANCE Pipe, Elliptical RCP 1.000
EACH 0.000 0.00
745.65000 1.000 745.65
0555 603-10120 12 Inch Corrugated Steel Pipe 50.000 15.000
LF 0.000 0.00
60.00000 15.000 900.00
0560 604-00305 Inlet Type C (5 Foot) 6.000 5.000
EACH 1.000 2,500.00
2,500.00000 6.000 15,000.00
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PROJECT: NHO062A-016 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0560 MATERIAL ALLOWANCE Precast Inlet Type C - 8A 0.000
EACH 0.000 0.00
1,917.45000 0.000 0.00
0565 604-13005 Inlet Type 13 (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0565 MATERIAL ALLOWANCE Precast Type 13 Inlet 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0570 604-16050 Inlet Type 16 (Single) (Special) 2.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
0570 MATERIAL ALLOWANCE Precast Inlets 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0575 604-16505 Inlet Type 16 (Double) (5 Foot) 1.000 1.000
EACH 0.000 0.00
4,300.00000 1.000 4,300.00
0575 MATERIAL ALLOWANCE Precast Inlet 0.000
EACH 0.000 0.00
3,440.00000 0.000 0.00
0580 604-19005 Inlet Special (5 Foot) 3.000 3.000
EACH 0.000 0.00
2,800.00000 3.000 8,400.00
0580 MATERIAL ALLOWANCE Precast Inlets 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0585 604-19105 Inlet Type R L 5 (5 Foot) 11.000 11.000
EACH 0.000 0.00
5,000.00000 11.000 55,000.00
0585 MATERIAL ALLOWANCE Inlet Ty R on Site 0.000
EACH 0.000 0.00
619.00000 0.000 0.00
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0585 MATERIAL ALLOWANCE Precast Inlets 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0585 MATERIAL ALLOWANCE Precast Inlets 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0590 604-19205 Inlet Type R L 10 (5 Foot) 4.000 4.000
EACH 0.000 0.00
8,500.00000 4.000 34,000.00
0590 MATERIAL ALLOWANCE Precast Inlet Type R L 10 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0590 MATERIAL ALLOWANCE Precast Inlet 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0595 604-19712 *Inlet Special (Trench Drain) (12 Inch Width) 41.000 33.000
LF 8.000 2,400.00
300.00000 41.000 12,300.00
0600 604-19724 *Inlet Special (Trench Drain) (24 Inch Width) 34.000 34.000
LF 0.000 0.00
450.00000 34.000 15,300.00
0605 604-30005 Manhole Slab Base (5 Foot) 6.000 5.000
EACH 1.000 3,400.00
3,400.00000 6.000 20,400.00
0605 MATERIAL ALLOWANCE Precast MH SB (5 Ft) 0.000
EACH 0.000 0.00
1,920.00000 0.000 0.00
0605 MATERIAL ALLOWANCE Precast Manhole 0.000
EACH 0.000 0.00
1,450.00000 0.000 0.00
0605 MATERIAL ALLOWANCE Precast Manhole - # 8 1.000
EACH -1.000 -1,765.00
1,765.00000 0.000 0.00
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0610 604-30010 Manhole Slab Base (10 Foot) 10.000 9.000
EACH 1.000 4,000.00
4,000.00000 10.000 40,000.00
0610 MATERIAL ALLOWANCE Precast MH SB (10 Ft) 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0615 604-31010 Manhole Box Base (10 Foot) 2.000 2.000
EACH 0.000 0.00
9,000.00000 2.000 18,000.00
0615 MATERIAL ALLOWANCE BBMH 40 on site 0.000
EACH 0.000 0.00
4,487.00000 0.000 0.00
0615 MATERIAL ALLOWANCE MH BB 37 on site 0.000
EACH 0.000 0.00
4,487.00000 0.000 0.00
0620 604-31015 Manhole Box Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
9,500.00000 2.000 19,000.00
0620 MATERIAL ALLOWANCE BBMH 43 & 44 on Site 0.000
EACH 0.000 0.00
3,549.85000 0.000 0.00
0625 607-11525 *Fence (Plastic) 4,500.000 4,500.000
LF 0.000 0.00
4.00000 4,500.000 18,000.00
0630 608-00000 *Concrete Sidewalk 3,149.000 1,042.000
3% 2,107.000 105,350.00
50.00000 3,149.000 157,450.00
0635 608-00005 *Concrete Sidewalk (Special) (Handrail) 252.000 131.000
53 121.000 8,470.00
70.00000 252.000 17,640.00
0640  608-00005 *Concrete Sidewalk (Special) (Fiber) 4,350.000 4,241.000
3% 109.000 5,450.00
50.00000 4,350.000 217,500.00
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0645 608-00006 *Concrete Sidewalk (6 Inch) 0.000 0.000
SY 0.000 0.00
74.00000 0.000 0.00
0650 608-00010 *Concrete Curb Ramp 707.000 676.000
SY 31.000 2,604.00
84.00000 707.000 59,388.00
0655 608-00015 *Detectable Warnings 312.000 312.000
SF 0.000 0.00
44.00000 312.000 13,728.00
0660 608-00060 Stone Pavers (Sandstone Stepping Stones - 1' Th ick) 0.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0665  608-00060 Stone Pavers (Sandstone - 2" Thick) 300.000 284.000
SF 0.000 0.00
35.00000 284.000 9,940.00
0670 609-20010 *Curb Type 2 (Section B) 585.000 455.000
LF 130.000 2,990.00
23.00000 585.000 13,455.00
0675 609-21010 *Curb and Gutter Type 2 (Section I-B) 1,912.000 1,651.000
LF 261.000 4,698.00
18.00000 1,912.000 34,416.00
0680 609-21020 *Curb and Gutter Type 2 (Section II-B) 6,565.000 5,768.000
LF 726.000 19,602.00
27.00000 6,494.000 175,338.00
0685 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) (4 0.000 0.000
Inch Curb)
LF 0.000 0.00
26.00000 0.000 0.00
0690 609-21023 *Curb and Gutter Type 2 (Section 1I-B) (Special )9 261.000 261.000
Inch Curb)
LF 0.000 0.00
30.00000 261.000 7,830.00
0695 609-21023 *Curb and Gutter Type 2 (Section 1I-B) (Special ) (12 0.000 0.000
Inch Curb)
LF 0.000 0.00
32.00000 0.000 0.00
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0700 609-21023 *Curb and Gutter Type 2 (Section 1I-B) (Special ) (Dual 207.000 207.000
Faced)
LF 0.000 0.00
55.00000 207.000 11,385.00
0705 609-24004 *Gutter Type 2 (4 Foot) 546.000 60.000
LF 340.000 11,220.00
33.00000 400.000 13,200.00
0710 609-24005 *Gutter Type 2 (5 Foot) 230.000 105.000
LF 0.000 0.00
43.00000 105.000 4,515.00
0715 609-24006 *Gutter Type 2 (6 Foot) 267.000 267.000
LF 0.000 0.00
50.00000 267.000 13,350.00
0720 609-24008 *Gutter Type 2 (8 Foot) 235.000 170.000
LF 65.000 4,290.00
66.00000 235.000 15,510.00
0725 613-00306 *3 Inch Electrical Conduit (Bored) 115.000 0.000
LF 115.000 11,500.00
100.00000 115.000 11,500.00
0730 613-01100 *1 Inch Electrical Conduit (Plastic) 2,915.000 2,915.000
LF 0.000 0.00
8.00000 2,915.000 23,320.00
0735 613-01200 *2 Inch Electrical Conduit (Plastic) 8,284.000 6,364.000
LF 1,710.000 15,390.00
9.00000 8,074.000 72,666.00
0740 613-01202 *2 Inch Electrical Conduit (Plastic) (Install O nly) 3,477.000 3,477.000
LF 0.000 0.00
4.00000 3,477.000 13,908.00
0745 613-01300 *3 Inch Electrical Conduit (Plastic) 4,247.000 3,430.000
LF 817.000 8,170.00
10.00000 4,247.000 42,470.00
0750 613-01402 *4 Inch Electrical Conduit (Plastic)(Install On ly) 3,401.000 3,401.000
LF 0.000 0.00
6.00000 3,401.000 20,406.00
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0755 613-01602 *6 Inch Electrical Conduit (Plastic)(Install On ly) 4,041.000 4,041.000
LF 0.000 0.00
17.00000 4,041.000 68,697.00
0760 613-10000 Wiring 1.000 0.820
LS 0.180 36,000.00
200,000.00000 1.000 200,000.00
0765 613-20000 *Light Standard and Luminaire (Install Only) 25.000 16.000
EACH 5.000 6,500.00
1,300.00000 21.000 27,300.00
0770 613-20210 *Luminaire (Special) (Install Only) 66.000 47.000
EACH 19.000 13,300.00
700.00000 66.000 46,200.00
0775 613-34180 *Light Standard Metal (18 Foot) 8.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0780 613-40000 *Concrete Foundation Pad 4.000 3.000
EACH 0.000 0.00
1,600.00000 3.000 4,800.00
0785 613-40010 *Light Standard Foundation 33.000 17.000
EACH 8.000 10,400.00
1,300.00000 25.000 32,500.00
0790 613-40012 *Light Standard Foundation Special 66.000 64.000
EACH 2.000 320.00
160.00000 66.000 10,560.00
0795 613-50100 *Lighting Control Center 4.000 3.000
EACH 0.000 0.00
14,500.00000 3.000 43,500.00
0795 MATERIAL ALLOWANCE Light Control Device 0.000
EACH 0.000 0.00
9,016.92000 0.000 0.00
0800 614-00011 *Sign Panel (Class 1) 454.000 218.750
SF 0.000 0.00
22.00000 218.750 4,812.50
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0805 614-00012 *Sign Panel (Class II) 36.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0810 614-00037 *Sign Panel (Special) 7.000 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0815 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 48.000 0.000
Slipbase
LF 0.000 0.00
51.00000 0.000 0.00
0820 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 733.000 479.000
Slipbase)
LF 0.000 0.00
60.00000 479.000 28,740.00
0825 619-40160 2 Inch Copper Pipe 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0830 619-50480 6 Inch Plastic Pipe 63.000 63.000
LF 0.000 0.00
60.00000 63.000 3,780.00
0835 619-50640 8 Inch Plastic Pipe 40.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0840 619-75048 6 Inch Gate Valve 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0845 619-75064 8 Inch Gate Valve 0.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0850  621-00450 *Detour Pavement 4,274.000 4,274.000
SY 0.000 0.00
22.00000 4,274.000 94,028.00
0855 622-00155 Planter Box (Special) (Install Only) 23.000 10.000
EACH 0.000 0.00
300.00000 10.000 3,000.00
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0860 623-09900 Sprinkler System 1.000 0.940
LS 0.060 4,200.00
70,000.00000 1.000 70,000.00
0865 624-27037 36 Inch Drainage Pipe (Class 7) (Complete In PI ace) 707.000 707.000
LF 0.000 0.00
125.00000 707.000 88,375.00
0865 MATERIAL ALLOWANCE 36 In (CL 7) on site 0.000
LF 0.000 0.00
47.41000 0.000 0.00
0865 MATERIAL ALLOWANCE Pipe, Drainage 0.000
LF 0.000 0.00
36.84000 0.000 0.00
0870  624-27049 48 Inch Drainage Pipe (Class 7) (Complete In PI ace) 454.000 454.000
LF 0.000 0.00
205.00000 454.000 93,070.00
0870 MATERIAL ALLOWANCE 48 In (CL 7) on Site 0.000
LF 0.000 0.00
80.60000 0.000 0.00
0870 MATERIAL ALLOWANCE Pipe, Drainage 0.000
LF 0.000 0.00
72.63000 0.000 0.00
0875 625-00000 *Construction Surveying 1.000 0.950
LS 0.000 0.00
150,000.00000 0.950 142,500.00
0880 625-00001 *Construction Surveying (Hourly) 50.000 12.000
HOUR 0.000 0.00
165.00000 12.000 1,980.00
0885 626-00000 *Mobilization 1.000 0.912
LS 0.000 0.00
750,000.00000 0.912 684,000.00
0890 626-01102 Public Information Services (Tier II) 1.000 0.940
LS 0.060 1,200.00
20,000.00000 1.000 20,000.00



CONTID: C19411 COLORADO DEPARTMENT OF TRANSPORTATION Page 22
PCN: 19411-BID ESTIMATE RUN 09/07/2017
PROJECT: NH062A-016 ESTIMATE NO: 0014 16:23:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0895 627-00008 *Modified Epoxy Pavement Marking 150.000 0.000
GAL 0.000 0.00
140.00000 0.000 0.00
0900 627-00011 *Pavement Marking Paint (Waterborne) 600.000 109.000
GAL 17.000 935.00
55.00000 126.000 6,930.00
0905 627-40010 *Methyl Methacrylate Pavement Marking (Word Sym bol) 340.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
0910 627-40013 *Methyl Methacrylate Pavement Marking (X Walk S top 2,500.000 0.000
line)(Inl
SF 0.000 0.00
40.00000 0.000 0.00
0915 629-01001 *Survey Monument (Type 1) 12.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0920 629-01005 *Survey Monument (Type 5) 2.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0925 629-01006 *Survey Monument (Type 6) 29.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0930 629-01011 *Survey Monument (Type 1A) 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0935 629-01031 *Survey Monument (Type 3A) 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0940  630-00000 *Flagging 13,700.000 11,509.500
HOUR 1,845.250 47,976.50
26.00000 13,354.750 347,223.50
0945  630-00007 *Traffic Control Inspection 130.000 110.000
DAY 10.000 1,600.00
160.00000 120.000 19,200.00
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0950 630-00012 *Traffic Control Management 275.000 234.000
DAY 32.000 24,960.00
780.00000 266.000 207,480.00
0955 630-80341 *Construction Traffic Sign (Panel Size A) 120.000 87.300
EACH 3.600 234.00
65.00000 90.900 5,908.50
0960 630-80342 *Construction Traffic Sign (Panel Size B) 100.000 24.300
EACH 0.000 0.00
50.00000 24.300 1,215.00
0965 630-80344 *Construction Traffic Sign (Special) 300.000 81.000
SF 0.000 0.00
25.00000 81.000 2,025.00
0970 630-80355 *Portable Message Sign Panel 6.000 4.500
EACH 0.000 0.00
7,000.00000 4.500 31,500.00
0975 630-80360 *Drum Channelizing Device 400.000 273.600
EACH 0.000 0.00
30.00000 273.600 8,208.00
0980 630-80370 Concrete Barrier (Temporary) 1,175.000 1,008.000
LF 0.000 0.00
25.00000 1,008.000 25,200.00
0985 630-80380 *Traffic Cone 400.000 90.000
EACH 0.000 0.00
10.00000 90.000 900.00
0990 630-80384 *Tubular Marker 300.000 85.500
EACH 67.500 2,025.00
30.00000 153.000 4,590.00
0995 630-85011 *Impact Attenuator (Temporary) 500.000 425.700
DAY 0.000 0.00
25.00000 425.700 10,642.50
1000 630-85041 *Mobile Attenuator 0.000 0.000
DAY 0.000 0.00
750.00000 0.000 0.00
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1005 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70010 F/A Minor Contract Revisions 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70011 F/A Partnering 1,500.000 1,500.000
FA 0.000 0.00
1.00000 1,500.000 1,500.00
1020 700-70012 F/A Asphalt Pavement Incentive 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70018 F/A Roadway Smoothness Incentive 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70019 F/A Asphalt Cement Cost Adjustment 45,000.000 33,605.950
FA 10,417.200 10,417.20
1.00000 44,023.150 44,023.15
1040 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
1045 700-70035 *F/A Structural Assessment of Existing Building s 31,000.000 29,492.630
FA 0.000 0.00
1.00000 29,492.630 29,492.63
1050 700-70060 F/A Adjust Utilities 103,177.900 103,177.900
FA 0.000 0.00
1.00000 103,177.900 103,177.90
1055  700-70082 F/A Furnish & Install Electrical Service 10,000.000 8,240.000
FA 0.000 0.00
1.00000 8,240.000 8,240.00
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1060 700-70250 F/A Sewer Lines 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70320 F/A Sprinklers 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70380 F/A Erosion Control 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70589 F/A Environmental Health & Safety Management 952.600 952.600
FA 0.000 0.00
1.00000 952.600 952.60
1095 420-00132 Geotextile (Separator) (CL 1) (Special) 16,515.000 16,515.000
SY 0.000 0.00
4.15000 16,515.000 68,537.25
1095 MATERIAL ALLOWANCE Geotextile (Separator)(CL1) Material 0.000
on hand
SY 0.000 0.00
3.24000 0.000 0.00
1100 630-80335 Barricade (3 M-A) (Temp) Added per SMCO #003 15.000 9.000
EACH 0.000 0.00
150.00000 9.000 1,350.00
1105 630-80350 Vert Panel Added per SMCO #003 50.000 45.000
EACH 0.000 0.00
30.00000 45.000 1,350.00
1110 700-70021 F/A On-The-Job Trainee Added per SMCO # 004 2,432.000 2,432.000
HOUR 0.000 0.00
2.00000 2,432.000 4,864.00
1115 216-00042 Soil Retent Blanket (BioD S/C) Added per SMCO # 005 6,600.000 2,828.000
SY 106.000 408.10
3.85000 2,934.000 11,295.90
1120  900-00006 Added Item (Dollar)/ Materials Price Reductions Added -2,007.940 -2,007.940
per SMCO # 006
DOL 0.000 0.00
1.00000 -2,007.940 -2,007.94



CONTID: C19411 COLORADO DEPARTMENT OF TRANSPORTATION Page 26
PCN: 19411-BID ESTIMATE RUN 09/07/2017
PROJECT: NH062A-016 ESTIMATE NO: 0014 16:23:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1125  900-00006 Added Item (Dollar)/ Completion Time Disincenti ve - -8,400.000 -8,400.000
Town Streets
DOL 0.000 0.00
1.00000 -8,400.000 -8,400.00
1130 613-10000 Wiring Added per CMO # 008 1.000 0.000
LS 0.600 23,100.00
38,500.00000 0.600 23,100.00
1140 625-00000 Const Surveying Added per CMO #008 1.000 0.740
LS 0.210 7,770.00
37,000.00000 0.950 35,150.00
1145 900-00014 Added Item (Lump Sum)/ Mobilization + Extended Overhead 1.000 0.600
Costs Phase 2 Section
LS 0.400 54,266.80
135,667.00000 1.000 135,667.00
CAT0200 CURRENT AMT $  8,606,396.31 1,172,564.68 $ 7,866,490.54
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1080 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
24,000.00000 1.000 24,000.00
1085 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
1090 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
CAT 0400 CURRENT AMT $ 50,200.00 $ 0.00 $ 50,200.00

PROJECT TOTAL CURRENT AMT $ 8,656,596.31

$ 1,172,564.68

$ 7,916,690.54



